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PROJECT COMPLETION REPORT 
(Please complete the report and forward to Game Branch 

within 30 days of the completion of the project.  THANK YOU!) 
 
Project Title:  Slate Mountain Pronghorn Restoration Project 

Project number:  07-227 

GMU:  7 West 

Project Coordinator (IF NOT APPLICANT):  

Carl Lutch     

Agency:  AZ Game and Fish Department 

Address:  3500 S. Lake Mary Rd.     Flagstaff, AZ 86001  

Phone:  (928) 526-9128 

Email:  carl_lutch@hughes.net 

Project Completion Date:  June 5, 2007  

 
COOPERATING AGENCIES AND/OR CONSERVATION GROUPS, LANDOWNE RS, ETC.: 
 
Coconino National Forest-Peaks Ranger District 
Arizona Antelope Foundation 
Rocky Mountain Elk Foundation 
Arizona Elk Society 
Babbitt Ranches 
 
PROJECT ACCOMPLISHMENTS : 
 
CREC (Coconino Rural Conservation Corps) lopped and scattered approximately 225 acres of encroaching 
junipers in the more northern opening around Slate Lake. 
 
PROJECT RESULT ACTIONS: 
(List practices implemented as a result of project, i.e. area rested from grazing for 2 yrs., season recommendations 
revised based on new distributions, data received from project, etc.) 
 
Increased visibility for Pronghorn in important summer and fawning habitat. Probable increased forb 
production from lopped and scattered juniper trees for pronghorn, elk and deer. 
 
 
COMMENTS ABOUT THE PROJECT:  
(Please list updates, reports, concerns, suggestions)   
 
The good news is the project went well with approximately 225 acres being cleared and all $16,500 was 
spent. The bad news is the total project area was not completed. Rocky soil around tree bases slowed work 
progress and approximately 200 acres remain to be cut. It looks like another 2 weeks will be needed to 
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completely finish this project. The unfinished area is not as thick as the completed area, so the work should 
go quicker. See pictures below for work product. The work that was done produced a good product.  
 
MAINTENANCE/MONITORING SCHEDULE (from this point on): WHO and W HEN? 
 
N/A 
 
 
 
 
PHOTOS:   
 

 
 

 
 
 
 
 

 

 
 
 
 
 

MAIL COMPLETED PROJECT COMPLETION FORM TO: 


